
Theme 5

Yellow
Project Book Code 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035
Federal Construction Cost (SFER) 41 138 142 191 203 141 213 191 195 221 213 186 200 144 151 100 0 0 0 0 0
Non‐Federal Construction Cost (SFER) 43 139 161 162 111 119 56 125 142 141 210 210 192 192 123 123 0 0 0 0 0
Total Construction Cost (SFER) 84 277 303 352 314 260 269 316 338 362 423 396 392 336 275 223 0 0 0 0 0

Modified Water Deliveries to Everglades National Park* ●◊◊◊◊◊◊◊◊◊◊◊◊◊◊●

Herbert Hoover Dike* ●▬▬ ▬▬▬▬▬▬ ▬▬▬ ▬▬▬ ▬▬▬ ▬▬▬ ▬▬●
Seminole Big Cypress* OPE ▬▬●
Restoration Strategies* ▬▬▬ ▬▬▬▬▬▬ ▬▬▬ ▬▬▬ ▬▬▬ ▬▬▬ ▬▬▬ ▬▬▬ ▬▬▬ ▬▬▬ ▬▬●
Tamiami Trail Next Steps Phase 1* ▪▪▪▪▪▪▪▪ ▪▪▪▪▪▪▪▪ ●▬▬ ▬▬▬ ▬▬▬ ▬▬●
Kissimmee River Restoration ●▬▬ ▬▬▬▬▬▬ ▬▬▬ ▬▬●
West Palm Beach Canal/STA‐1E ●▬▬ ▬▬●
C‐111 South Dade Contract 8 & 9 ●▪▪▪● ●▬▬▬▬▬ ▬▬▬ ▬▬●
C‐111 South Dade PACR ●◊◊◊●▫▫▫▫▫▫ ▫▫▫▫▫▫▫▫ ▫▫▫▫▫▫▫▫●▪▪▪▪▪▪ ▪▪▪▪▪▪▪▪ ▪▪▪▪▪▪●
Picayune Strand Restoration OPE

Merritt Pump Station ●▬●
Faka Union Pump Station ▬▬▬ ●◊◊●
Manatee Mitigation and Flood Protection Features ●▬▬ ▬▬▬ ▬▬▬▬▬●
Miller Pump Station ●▬▬ ▬▬▬ ▬▬▬●◊◊●

Remaining Features ‐ Road removal & canal backfill ●▪▪▪▪▪▪ ▪▪▪▪▪▪▪▪ ●▬▬▬▬●
Site 1 Impoundment M

Phase 1
Indian River Lagoon‐South

C‐44 Intake Canal B ●◊◊●
C‐44 Reservoir B ▪▪▪▪▪▪▪▪ ●▬▬ ▬▬▬▬▬▬ ▬▬●
C‐44 STA & Pump Station B ●▬▬ ▬▬▬ ▬▬▬▬▬●
C‐23/24 Reservoir North B ●▪▪▪▪▪▪ ▪▪▪▪▪▪▪▪ ▪▪▪▪▪▪▪▪ ●▬▬ ▬▬▬ ▬▬▬ ▬▬▬ ▬▬●
C‐23/24 Reservoir South B ●▪▪▪▪▪▪▪▪▪▪▪▪▪▪ ▪▪▪▪▪▪▪▪ ●▬▬ ▬▬▬ ▬▬▬ ▬▬▬ ▬▬▬ ▬▬●
C‐23/24 STA B ●▪▪▪▪▪▪▪▪▪▪▪▪▪▪ ●▬▬ ▬▬▬ ▬▬●
C‐25 Reservoir B ●▪▪▪▪▪▪▪▪▪▪▪▪▪▪ ●▬▬ ▬▬▬ ▬▬▬ ▬▬●
C‐25 STA B ●▪▪▪▪▪▪▪▪▪▪▪▪▪▪ ●▬▬ ▬▬▬ ▬▬▬ ▬▬●
Natural Lands B

Decomp Physical Model Q ●◊◊◊◊◊◊●
Caloosahatchee River (C‐43) West Basin Storage

Pump Station & Cell 1 D ●▪▪▪● ●▬▬ ▬▬▬▬▬●
Cell 2 D ●▬▬ ▬▬●

Broward County Water Preserve Areas
C‐11 Impoundment Q ●▪▪▪▪▪▪▪▪▪▪▪▪▪▪ ●▬▬ ▬▬▬ ▬▬▬ ▬▬●
WCA 3A&3B Seepage Management O ●▪▪▪▪▪▪ ▪▪▪▪▪▪▪▪ ●▬▬ ▬▬●
C‐9 Impoundment R ●▪▪▪▪▪▪▪▪▪▪▪▪▪▪ ●▬▬ ▬▬▬ ▬▬▬ ▬▬●

Biscayne Bay Coastal Wetlands Phase 1 FFF, OPE
L‐31 East Flowway ●▪▪▪▪▪▪ ▪▪▪▪▪▪▪▪ ●▬▬▬▬▬ ▬▬▬ ▬▬●
Cutler Wetlands ●▪▪▪●●▬▬ ▬▬●

C‐111 Spreader Canal Western Project WW ●▪▪▪●●▬▬ ▬▬●
Central Everglades Planning Project (Authorization WRDA 2016)

PPA South:  LRR & PPA Execution AA, FF, H, QQ ●▫▫▫●
Remove Old Tamiami Trail (CNTX) ●▪▪▪▪▪▪ ▪▪▪▪▪▪▪▪ ●▬▬ ▬▬●
L‐67A Structure 1 & Gap in L‐67C Levee (CNT 3) ●▪▪▪▪▪▪ ▪▪▪▪▪▪▪▪ ●▬▬ ▬▬●

   Increase S‐356 (CNT 4) ●▪▪▪▪▪▪▪▪▪▪▪▪▪▪ ●▬▬ ▬▬▬ ▬▬▬ ▬▬●
   L‐29 Gated Spillway (CNT 4b) ●▪▪▪▪▪▪▪▪▪▪▪▪▪▪ ●▬▬ ▬▬▬ ▬▬●
   Increase S‐333 (CNT 4a) ●▪▪▪▪▪▪▪▪▪▪▪▪▪▪ ●▬▬ ▬▬▬ ▬▬▬ ▬▬▬ ▬▬●
   L‐67A Structures 2 & 3 (CNT 5) ●▪▪▪▪▪▪▪▪▪▪▪▪▪▪ ●▬▬ ▬▬▬ ▬▬▬ ▬▬●
   Removal L‐67C & L‐67 Ext, Constr L‐67D Levee (CNT 6) ●▪▪▪▪▪▪▪▪▪▪▪▪▪▪ ●▬▬ ▬▬▬ ▬▬▬ ▬▬●
   Removal L‐29 Levee & Backfill L‐67 Ext (CNT 7) ●▪▪▪▪▪▪▪▪▪▪▪▪▪▪ ●▬▬ ▬▬●

PPA North QQ, II, G ●▫▫▫▫▫▫ ●▪▪▪▪▪▪▪▪▪▪▪▪▪▪ ▪▪▪▪▪▪▪▪ ●▬▬ ▬▬▬ ▬▬▬ ▬▬▬ ▬▬▬ ▬▬▬ ▬▬●
PPA New Water V ●▫▫▫▫▫▫●▪▪▪▪▪▪▪▪▪▪▪▪▪▪ ▪▪▪▪▪▪▪▪ ●▬▬ ▬▬▬ ▬▬▬ ▬▬▬ ▬▬▬ ▬▬●

Loxahatchee River Watershed Restoration Project X, Y, K xxxx ●▫▫▫▫▫▫▫▫▫▫▫▫▫▫ ▫▫▫▫▫▫▫▫ ●▪▪▪▪▪▪▪▪▪▪▪▪▪▪ ▪▪▪▪▪▪●
Lake Okeechobee Watershed, ASR xxxx ●▫▫▫▫▫▫▫▫▫▫▫▫▫▫ ▫▫▫▫▫▫▫▫ ●▪▪▪▪▪▪▪▪▪▪▪▪▪▪ ▪▪▪▪▪▪●
Big Cypress/L‐28 Interceptor (Western Everglades) xxxx ●▫▫▫▫▫▫▫▫▫▫▫▫▫▫ ▫▫▫▫▫▫▫▫ ●▪▪▪▪▪▪▪▪▪▪▪▪▪▪ ▪▪▪▪▪▪●
EAA Storage & ASR/Decomp Ph2 xxxx ●▫▫▫▫▫▫▫▫▫▫▫▫▫▫ ▫▫▫▫▫▫▫▫ ●▪▪▪▪▪▪▪▪▪▪▪▪▪▪ ▪▪▪▪▪▪●
C‐111 Spreader Canal Eastern & BBCW Ph2 xxxx ●▫▫▫▫▫▫▫▫▫▫▫▫▫▫ ▫▫▫▫▫▫▫▫ ●▪▪▪▪▪▪▪▪▪▪▪▪▪▪ ▪▪▪▪▪▪●
xxxx     SMART Planning Compliance Approval Foundation Projects
▫▫▫▫▫●   Planning    Blue = Non‐Federal Generation 1 Projects
▪▪▪▪▪●   Design, PPA Execu on, Real Estate Acquisi on    Black = Federal Generation 2 Projects
▬▬●   Construc on     * Funded through other program authorities or by other entities Planning Phase ‐ Not Authorized
◊◊◊◊●   Opera onal Tes ng and Monitoring Period



Theme 5 Sequencing Plan 
 

Maximizes holistic benefits to regional system as early as possible 

 Ensures continued stream of construction which provides for steady increase in regional 
ecosystem benefits 

 Provides benefits to Caloosahatchee & St Lucie estuaries from storage while 
infrastructure necessary to open up system for additional flow south is being 
implemented (CEPP south)  

 Improves conditions and flow through WCA-3 and provides more water to ENP and FL 
Bay as early as possible 

 Advances projects with greatest potential to avert ongoing degradation and considers 
the implications of climate change and sea-level rise 

 Increases the spatial extent of wetlands with 55K acres in Picayune Strand, over 4K acres 
in BCWPA and the expansion of coastal wetlands in BBCW 

 Implements majority public input on priorities – i.e. CEPP, BBCW_P1, BCWPA 
 
Ensures additional projects will be ready to continue progress on restoration  

 Includes most of the planning efforts for projects identified by stakeholders as priorities  

 Sequencing of planning efforts considers the need to: 

 Prioritize CERP planning study for Big Cypress/L-28 Interceptor (Western Everglades) 

 Planning on LOW while infrastructure necessary to open up system for additional flow 
south is being implemented (CEPP South)  

 Remain consistent with State’s LO Basin Management Action Plan obligations to initiate 
studies in 2016 

 Plan for storage south of lake while the necessary Restoration Strategies and CEPP 
North are being implemented 

 Time necessary to assess concerns & uncertainties in south Dade 
 
Consistency with project dependencies and constraints 

 Maintains required 50/50 cost share 

 Commitment to complete construction on projects where construction has been 
initiated  

 Fulfills obligations to Congress (Authorizations) and State commitment (PPAs) and 
identifies funding needs to continue progress on restoration 

 FY 16 State budget process has committed SFWMD to construction of C-43 

 FY 16 Presidents budget includes funding for design of BCWPA C-11 Impoundment and 
BBCW Phase 1, must execute PPAs before Corps can move into construction on projects 
authorized in WRRDA 2014  

 Consistent with project dependencies for moving water south  
o Modifications to downstream infrastructure 
o BCWPA C-11 Impoundment  
o Restoration Strategies 


